COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2011

ESTI MATE SUMVARY 13: 48: 20
CONTI D C18412 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 18412- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0  DAYS TI ME ALLOW 30 WORK DAYS
US 6 LOVELAND PASS GUARDRAI L PERCENT TI ME: 60. 00 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. CDO6A- 051
US 6 LOVELAND PASS GUARDRAI L
NAMVE OF RQAD: 006F
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
CONCRETE EXPRESS, | NC. PAY PERI OD ENDI NG 12/ 21/ 2011 DATE TI ME STARTED 08/ 16/2011
2027 WEST COLFAX DATE LET 07/ 14/ 2011 DATE WORK BEGAN 09/ 06/ 2011
DATE AWARDED 08/ 02/ 2011 DATE TI ME STOPPED 10/ 05/2011
DATE CONTRACT EXECUTED 08/ 15/ 2011 DATE ACCEPTED 10/ 05/ 2011
DENVER CO 80204 303/ 562- 2000 DATE NOTI CE TO PROCEED 08/ 16/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 229, 927. 87 PARTI Ol PATI NG $ 244.00 $ 0.00
AWARD PRQIECT AMT: $ 224, 420. 50 NON- PARTI Cl PATI NG 227, 703. 87 0.00
PERCENT COVPLETE: 99. 14% TOTAL EARNI NGS 227,947. 87 0.00
FUNDS AVAI LABLE: $ 1,980.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 227,947. 87 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 3, 366. 31
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 227,947. 87 3,366. 31
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 227,947. 87 3,366.31
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 3,366.31

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C18412 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18412-BI D ESTI MATE RUN 12/ 21/ 2011
PRQJECT Q006A- 051 ESTI MATE NO. 0003 13:48: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 10. 000 10. 000
EACH 0. 000 0. 00
12. 50000 10. 000 125. 00
0010 202- 00810 Renoval of Ground Sign 13. 000 13. 000
EACH 0. 000 0. 00
69. 00000 13. 000 897. 00
0015 202-01130 *Renoval of Cuardrail Type 3 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
2.65000 1, 100. 000 2,915. 00
0020 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
161. 00000 4.000 644. 00
0025 203-01597 Pot hol i ng 1. 000 1.000
HOUR 0. 000 0. 00
242.00000 1.000 242.00
0030 208- 00002 Erosion Log (12 Inch) 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
3. 65000 1, 000. 000 3, 650. 00
0035 208- 00034 G avel Bag 250. 000 250. 000
LF 0. 000 0. 00
10. 50000 250. 000 2,625.00
0040 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
800. 00000 1.000 800. 00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0055 212- 00006 *Seedi ng (Native) 0.129 0.129
ACRE 0. 000 0. 00
10, 400. 00000 0.129 1,341.60



CONTI D: C18412 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18412-BI D ESTI MATE RUN 12/21/ 2011
PRQJECT: Q006A- 051 ESTI MATE NO. 0003 13:48: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Conditioning 0.129 0.129
ACRE 0. 000 0. 00
14, 420. 00000 0.129 1, 860. 18
0065 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
6, 650. 00000 0. 000 0. 00
0070 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 626. 000 626. 000
Sy 0. 000 0. 00
2. 60000 626. 000 1,627.60
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 74.570 74.570
TON 0. 000 0. 00
297. 00000 74.570 22, 147.29
0080 606-00716 *Quardrail Type 7 (Style CA) (Special) 1, 125. 000 1, 125. 000
LF 0. 000 0. 00
91. 00000 1, 125. 000 102, 375. 00
0085 606-01370 *Transi tion Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0090 606-01371 *Transition Type 3G (Special) 2.000 2.000
EACH 0. 000 0. 00
730. 00000 2. 000 1, 460. 00
0095 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0100 606-02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2. 000 3, 200. 00
0105 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0110 612-00031 Delineator (Type |I) (Extra Height) 10. 000 10. 000
EACH 0. 000 0. 00
36. 80000 10. 000 368. 00



CONTI D: C18412 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18412-BI D ESTI MATE RUN 12/21/ 2011
PRQJECT: Q006A- 051 ESTI MATE NO. 0003 13:48: 20
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 612-00032 Delineator (Type I1) (Extra Height) 0. 000 0. 000
EACH 0. 000 0. 00
38. 60000 0. 000 0. 00
0120 612-00033 Delineator (Type I11) (Extra Height) 2.000 2.000
EACH 0. 000 0. 00
41. 75000 2.000 83. 50
0125 614-00011 Sign Panel (Cass I) 100. 000 100. 000
SF 0. 000 0. 00
23. 80000 100. 000 2,380. 00
0130 614-00012 Sign Panel (Cass I1) 38. 000 38. 000
SF 0. 000 0. 00
26. 70000 38. 000 1,014. 60
0135 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 160. 000 160. 000
LF 0. 000 0. 00
35. 90000 160. 000 5, 744. 00
0140 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 13. 000
EACH 0. 000 0. 00
273. 00000 13. 000 3, 549. 00
0145 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
34, 000. 00000 1. 000 34, 000. 00
0150 630- 00000 Fl aggi ng 369. 500 369. 500
HOUR 0. 000 0. 00
26. 60000 369. 500 9,828.70
0155 630- 00007 Traffic Control Inspection 8. 000 8. 000
DAY 0. 000 0. 00
5. 55000 8. 000 44. 40
0160 630- 00012 Traffic Control Managenent 16. 000 16. 000
DAY 0. 000 0. 00
665. 00000 16. 000 10, 640. 00
0165 630-80341 Construction Traffic Sign (Panel Size A) 20. 000 20. 000
EACH 0. 000 0. 00
11. 00000 20. 000 220. 00



CONTI D C18412 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18412-BI D ESTI MATE RUN 12/21/ 2011
PRQJECT: Q006A- 051 ESTI MATE NO 0003 13:48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630- 80342 Construction Traffic Sign (Panel Size B) 12. 000 12. 000
EACH 0. 000 0. 00
11. 00000 12. 000 132. 00
0175 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 40. 000 40. 000
EACH 0. 000 0. 00
11. 00000 40. 000 440. 00
0181 630- 80360 Drum Channel Dev 50. 000 50. 000
EACH 0. 000 0. 00
33. 00000 50. 000 1, 650. 00
0185 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
2,550. 00000 2.000 5,100. 00
0190 700- 70010 F/ A M nor Contract Revisions 1, 980. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 229,683.87 $ 0.00% 227,703. 87



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D C18412
PCN: 18412-BI D ESTI MATE RUN 12/ 21/ 2011
PRQJECT: CO06A- 051 ESTI MATE NO 0003 13:48: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
244. 00000 1. 000 244.00
CAT 0400 CURRENT AMI  $ 244.00 $ 0.00$ 244.00
PRQJIECT TOTAL CURRENT AMI  $ 229,927.87 $ 0.00$ 227,947. 87



